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To:  CHAIR AND COMMISSIONERS CTC Meeting: June 6-7, 2007 

 Reference No.: 2.5d.(2) 
 Action Item 

 

From:  CINDY McKIM 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Acting Division Chief 
 Transportation Programming 

 
Subject: FINANCIAL ALLOCATION FOR PROJECTS WITH COSTS THAT EXCEED 20 PERCENT 

OF THE PROGRAMMED AMOUNT 
RESOLUTION FP-06-122 

 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution FP-06-122, allocating $56,523,000 
for the projects described on the following pages. 
 
ISSUE: 
  
The projects described on the following pages are programmed in the 2006 State Highway Operation 
and Protection Program (SHOPP) for $39,011,000.  The current estimate for the projects is 
$56,523,000, exceeding the programmed amount by 45 percent.  The Department is ready to proceed 
with these projects and is requesting an allocation at this time. 
 
RESOLUTION: 
 
Resolved, that $56,523,000 be allocated from the Budget Act of 2006, Budget Act Items 2660-302-
0042 and 2660-302-0890, to provide funds for the projects described on the following pages. 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Location 

Project Description 
Project Support Expenditures 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CON ENG 
CONST 

Budget Year 
Item # 

Program 
Codes 

Allocation 
Amount 

 
State 

Federal 
 

Total Amount 
 
2.5d.(2) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-06-122 

1 
$12,643,000 

 
Los Angeles 
07S-LA-Var 

Var 

 
In Los Angeles County, at various locations on Route 10, 
91, 105, 107, and 110.  Outcome/Outputs:  Construct/install 
68 litter removal devices to comply with Clean Water Act. 

 
2267A1 

07-3015B 
SHOPP/06-07 

 
$8,755,000 

 
2006-07 

302-0042 
302-0890 

20.20.201.335 

 
 

$1,066,000 
$11,577,000 

 
$12,643,000 

 
RECOMMENDATION: 
The Department recommends that this request for $12,643,000 be approved to allow this project to 
be advertised. 
 
 
 

           
 
PROJECT DESCRIPTION: 
This project is located on Routes 10, 91, 105, 107 and 110 in Los Angeles County, at various 
locations.  The project is to construct litter removal devices to eliminate trash discharges into the 
Los Angeles River and the Ballona Creek.  A total of 68 devices are to be installed to retrofit the 
outlets of various existing highway drainage systems within the watersheds of these two separate 
water bodies. 
 
Section 303(d) of the federal Clean Water Act (CWA) mandates assessments of the nation’s water 
resources, and these water quality assessments are used to identify and list impaired waters.  The 
resulting list is referred to as the 303(d) list.  The CWA also requires the State to establish a priority 
ranking for impaired waters and to develop and implement a Total Maximum Daily Load (TMDL) 
requirement for the impaired waters of the state.  A TMDL specifies the maximum amount of a 
pollutant that a water body can receive and still meet water quality objectives and allocates those 
pollutant loadings to municipal dischargers, including the Department.   

Project Locations 
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The Los Angeles River watershed and Ballona Creek watershed are 303(d) listed water bodies for 
trash.  A Total Maximum Daily Load (TMDL) approved by the Regional Water Quality Control 
Board (RWQCB) requires the Department to remove trash from storm water discharges.  The 
compliance schedule is spread over a ten year implementation period.  During the ten year period of 
implementation, an average of ten percent reduction of trash load each year is required from each of 
the watersheds until zero trash waste load is attained. 
 
Currently, progress towards meeting the third year goal of the waste load reduction is less than 30 
percent complete.  Similar projects within these watersheds will consequently need to be delivered 
for the next seven years to meet the compliance schedule for the TMDL. 
 
FUNDING STATUS: 
The project is currently programmed in the 2006 SHOPP for $8,755,000.  This request for 
$12,643,000 results in an increase of $3,888,000 (44.4 percent) above the current programmed 
amount.  The increase to the cost of the project is due to item price increases for similar types of 
recent project bid results and construction costs of two on-going pilot projects.  
 
REASONS FOR COST INCREASE: 
This project was originally delivered in March 2006 at a moderate increase over the programmed 
amount.  The project was shelved at that time due to higher priority work competing for limited 
funds.  The project estimate was recently updated, but construction costs have risen dramatically 
with more recent bid opening data.  The cost increases on similar items used in this project reflect 
those changes.  The trash removal devices require high quantities of steel and concrete, which are 
items of high recent price increases.  The devices have some stainless steel components, and these 
products have also been increasing in cost.  Moreover, the project has large quantities of the 
structure excavation item, which has also seen large unit cost increases. 
 
FUNDING OPTIONS: 
OPTION A: Approve this request, as presented above, for $12,643,000 to allow this project to be 

advertised.   
 
OPTION B:  Deny this request and direct the Department to adjust the project to remain within the 

programmed amount.  The Department has considered this option and determined that 
reducing the scope of work on this project, and executing another project to complete 
the deleted work later, would result in greater costs and further delay compliance that 
the Department remove trash from storm water discharges. 

 
RECOMMENDED OPTION: 
The Department recommends that this request for $12,643,000, as presented in Option A above, be 
approved to allow this project to be advertised. 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Location 

Project Description 
Project Support Expenditures 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CON ENG 
CONST 

Budget Year 
Item # 

Program 
Codes 

Allocation 
Amount 

 
State 

Federal 
 

Total Amount 
 
2.5d.(2) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-06-122 

2 
$10,940,000 

 
Los Angeles 
07S-LA-138 

47.8/49.0 

 
In Palmdale, at 40th Street E to E Avenue R.  
Outcome/Outputs:  Realign curve and construct one 
roundabout to eliminate four traffic conflict points. 

 
239601 
07-3291 

SHOPP/06-07 
 

$4,634,000 

 
2006-07 

302-0890 
20.20.201.010 

 
 

$10,940,000 
 

$10,940,000 

 
RECOMMENDATION: 
The Department recommends that this request for $10,940,000 be approved to allow this project to 
be advertised. 
 

          
 
PROJECT DESCRIPTION: 
This project is located on Route 138 in Los Angeles County in Palmdale.   At the project location, 
Route 138 makes a 90 degree turn from E Palmdale Boulevard to 47th Street E.  The project need is 
due to the high number of accidents at three closely spaced intersections that are a result of this 
curve.  Two of the intersections in this group have significant skews, one of which is currently 
signalized.  This safety project will remove the signal and realign the curve with a new roundabout 
centered at the four-legged intersection.   
 
Accident data shows this portion of Route 138 is above the statewide average for collisions.  Safety 
is enhanced with the project while accommodating current and future traffic flow patterns consistent 
with the suburban growth demands seen in the area.  The roundabout will make turn movements 
safer and easier, reduce speeds, and adequately accommodate trucks.  Research shows high success 
in the use of roundabouts to reduce accident severity.  Moreover, similar high speed applications in 
other states have been successful.  The intersection will experience a greater reduction in accidents 
by constructing a roundabout in comparison to a traffic signal because the number of potential 
conflict points within the intersection are reduced.  The project has strong local support from the city 
and community. 
 

Project Location 

Los Angeles County 
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FUNDING STATUS: 
The project is currently programmed in the 2006 SHOPP for $4,634,000.  This request for 
$10,940,000 results in an increase of $6,306,000 (136 percent) above the current programmed 
amount.  The total amount of the increase to the cost of the project is due to the addition of necessary 
design elements and changes in the unit prices since the original programming estimate.  These 
differences were due primarily to the paving items, traffic control items, electrical items, and 
environmental mitigation. 
 
REASONS FOR COST INCREASE: 
The project scope as originally programmed did not address all the design elements that are 
necessary for construction of this type of project, and unit prices for materials have increased.    The 
paving quantity and unit price at the time of programming was significantly underestimated.  In 
addition, this item has seen large cost increases.  The traffic signing, striping, and traffic control 
items were significantly underestimated.  Necessary electrical items including safety lighting, 
flashing beacons, and temporary signals for stage construction were not originally scoped.  
Environmental mitigation measures such as temporary fencing for endangered species, transplanting 
of native plants, and migratory bird protection elements were not included in the original estimate.  
Additional increases are in the area of contractor mobilization costs, time related overhead costs, and 
construction site management items. 
 
FUNDING OPTIONS: 
OPTION A: Approve this request, as presented above, for $10,940,000 to allow this project to be 

advertised.   
 
OPTION B:  Deny this request and direct the Department to adjust the project to remain within the 

programmed amount.  The Department has considered this option and determined that 
reducing the scope of work will not improve safety as effectively or timely, and 
waiting for a future programmed project will result in more disruption to the traveling 
public.  This is a safety project and includes only the minimum scope of work to 
accomplish the purpose and need of the project.   

 
RECOMMENDED OPTION: 
The Department recommends that this request for $10,940,000, as presented in Option A above, be 
approved to allow this project to be advertised. 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Location 

Project Description 
Project Support Expenditures 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CON ENG 
CONST 

Budget Year 
Item # 

Program 
Codes 

Allocation 
Amount 

 
State 

Federal 
 

Total Amount 
 
2.5d.(2) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-06-122 

3 
$32,941,000 

 
San Bernardino 

08S-SBd-15 
169.8/182 

 
Near Wheaton Springs, at Bailey Road to Yates Well Road.  
Outcome/Outputs:  Construct 12 miles of truck descending 
lane to reduce the number of truck related accidents due to 
speed differentials between cars and trucks. 
 
(For purposes of construction, this project is being combined 
with related item 2.5b.(5), Project #10, under EA 4393U1.) 

 
447901 

08-0178G 
SHOPP/06-07 

 
$25,622,000 

 
2006-07 

302-0042 
302-0890 

20.20.201.010 

 
 

$2,777,000 
$30,164,000 

 
$32,941,000 

 
RECOMMENDATION: 
The Department recommends that this request for $32,941,000 be approved to allow this project to 
be advertised. 
 

          
 
PROJECT DESCRIPTION: 
This project is located on Route 15 in San Bernardino County, southwest of the Nevada state line.  
This safety project will construct a new northbound lane for trucks descending twelve miles of steep 
downgrade.  Before advertisement, the project will be combined with a separate pavement 
rehabilitation project within the same limits (agenda item 2.5b.(5), project #12, PPNO 0178H, EA 
439321) and awarded as one contract. 
 
The northbound lanes descend from Mountain Pass at an average grade of approximately four 
percent over twelve miles and in some locations sustained grades greater than five percent.  On steep 
and long downgrades, trucks are using lower gears and slower speeds to conserve braking and ensure 
control.  The speed differential between passenger cars and the slower moving trucks varies from 28 
miles per hour (mph) at the top of the crest to 17 mph near the base of the slope.  Moreover, the 
route alignment has various curves due to the mountainous terrain.  These combined conditions have 
resulted in high truck related accidents within this segment of roadway.  Adding the additional 
outside lane is anticipated to improve both operations and safety by allowing the slower moving 
trucks to operate separate from automobile traffic in a new outside lane. 
 

Project Location

Solano County 

 
Project Location 

San Bernardino 
County 
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Greater efficiencies and economies of scale are realized by combining this safety project and the 
proposed rehabilitation project into a single construction contract.  Moreover, due to the isolated 
location of the project, a higher value combined project can expect to attract more potential bidders.  
The increased competition will result in savings in the form of lower bid amounts. 
 
FUNDING STATUS: 
The project is currently programmed in the 2006 SHOPP for $25,622,000.  This request for 
$32,941,000 results in an increase of $7,319,000 (28.6 percent) above the current programmed 
amount.  The total amount of the increase to the cost of the project is due to changes in the unit 
prices since the original programming estimate and the addition of some necessary elements that 
were not part of the original project estimate.  
 
REASONS FOR COST INCREASE: 
The project cost increases are attributed to asphalt concrete, traffic control, electrical, and storm 
water management items.  The twelve mile long widening has high quantities of asphalt concrete, 
which has experienced significant increases in price since the project was programmed.  Moreover, 
some traffic related items were added due to the remote nature of the project.  Additional need was 
seen for traveler assistance, freeway service patrol, and California Highway Patrol presence during 
construction.  Electrical items were not originally scoped well due to a lack of information at the 
earlier programming stage, and storm water management requirements have increased over those 
originally assumed. 
 
FUNDING OPTIONS: 
OPTION A: Approve this request, as presented above, for $32,941,000 to allow this project to be 

advertised.   
 
OPTION B:  Deny this request and direct the Department to adjust the project to remain within the 

programmed amount.  The Department has considered this option and determined that 
reducing the scope of work will not improve safety as effectively or timely, and 
waiting for a future programmed project will result in more disruption to the traveling 
public and at greater cost.  This is a safety project and includes only the minimum 
scope of work to accomplish the purpose and need of the project.   

 
RECOMMENDED OPTION: 
The Department recommends that this request for $32,941,000, as presented in Option A above, be 
approved to allow this project to be advertised. 
 
 


